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TECHNICAL EVALUATION FOR RIEDEL ENVIRONMENTAL SERVICES PROPOSAL, 
ASC 89882WS MOD. 1 - DWP-005-91 

The Riedel Environmental Services (RES) proposal is in response to the revision to the Statement 
of Work (SOW) for the OU 2 - South Walnut Creek Granular Activated Carbon (GAC) Treatment 
System. A technical evaluation has been completed, and the following remarks are offered. 

q c h e u  for Cornnletion 

The proposal does not address the schedule for completion of the stated work. The Purchase 
Requisition shows the required delivery date as being May 14, 1991. A date for completion of the 
tasks is to be established, and I suggest a date of October 15, 1991 be used. 

Technical P r o w  

The technical portion of the RES proposal describes the required tasks in sufficient detail to produce 
an acceptable product. However, the following comments/questions are offered. 

Section 2.0, SW132 Collection Station installation is indicated to be inside the 48" culvert 
pipe. The collection station will require a debris trap (stones, sticks, gravel) prior to 
pumping the water. This will protect the pump and reduce maintenance substantially. The 
debris trap will require locating the collection station down gradient of the culvert pipe. 

Section 2.0, SW132 Collection Station states that the additional piping and the 500-600 
gallon tank will be heat traced and insulated. Will the 250 KW generator used for winter 
operation generate an adequate supply of electricity to meet the peak demand? Also, an 
additional pump is being added which will further increase the peak power demand. 

Section 2.0, SW132 Collection Station proposes a modification of the collection system 
design. It is not clear whether this design change is required, necessary, or can be expected 
to be effective. 

Upon completion of a design by RES for the SW132 Collection Station (Section 2.0), approval 
by EG&G Rocky Flats prior to the initiation of construction is required. This may involve 
design modification. This is not specified in this section. 
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The cost of the SW132 Collection Station (Item 2.0) and Office Trailer (Item 3.0) both exceed the 
EG&G Rocky Flats cost estimate price by 100% and 138%, respectively. Costs of the following 
items are unacceptable as proposed and require further clarification. 

Section 2.1 labor 

Indicated hours for the chemical engineer is 70 hours. These hours are excessive and could be cut 
in half. 

Section 2.4 Subcontracted Sew& 

The lump sum cost of $45,396 for electrical services is too high and should be reduced by 50%. 
Modifications 1, 2, and 3 each have electrical services that are closely associated and could result 
in substantial savings if some planning is done. 

Section 3.3 Rented F a a t  Generator) 

This item should be deleted from this proposal. EG&G Rocky Flats has generators available onsite 
that will satisfy this need. 
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